STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 2/16/2011  Page 1 of 1
TO: Pete Siegenthaler, Prin TE / FILE: E.A. 04 -0120F4

CO-RTE-PM SF-80-13.2/13.9
FROM: Kannu Balan, Senior TE FED. NO.
CCO# 184 SUPPLEMENT#: (@ | Category Code: CHPT CONTINGENCY BALANCE (incl. this change)  $171 ,376,515.81
COST: $150,000.00 INCREASE DECREASE [ ] | HEADQUARTERS APPROVAL REQUIRED? [] YES NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH YES [ ] NO

ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION:
Repair OBG Lifting Holes

PROJECT DESCRIPTION:
CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Original Contract Time: Time Adj. This Change:

Time Adjustments:

2490 Day(s) 0 Day(s)

Previously Approved CCO

501 Day(s)

Percentage Time Adjusted: Total # of Unreconciled Deferred Time
(including this change) CCO(s): (including this change)

20 % 2

THIS CHANGE ORDER PROVIDES FOR:

Repairing 32 lifting lug holes at the Skyway steel transition span. As per METS December 9, 2010, recommendation,
removing the existing bottom plate and fillet weld at the lifting lug hole. Installing a new plate flush with the top deck, matching
the thickness of the existing top deck plate, and providing complete joint weld penetration.

The lifting lug holes on the Skyway OBG are being repaired to eliminate the recess.

This work will be paid as extra work at force account and the Department estimates it to total $150,000.00, which can be

financed from the contingency fund.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from Peter Siegenthaler (Principal TE), Bill Casey (Supervising BE), and Nina Mahjoub
(METS), Wenyi Long (Design Oversight), and Lina Ellis (Maintenance).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  PCE, Pete Siegenthaler, Prin TE  Date  1/4/11 THIS REQUEST TOTAL TO DATE
- - - ITEMS $0.00 $0.00
Bridge Engineer: Struct Rep, Bill Casey, Sup BE Date  2/8/11 N ——— $150.000.00 $150.000.00
Project Engineer: CT Oversight, Wenyi Long, P.E.  Date  2/9/11 | AGREED PRICE " $0.00 " $0.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $150,000.00 $150,000.00
FEDERAL PARTICIPATION
Environmental: Date
on : T —— Pursa— [[] PARTICIPATING [] PARTICIPATING IN PART NONE
Spec! B

B ey , Nina Vahjou A 159110 [ ] NON-PARTICIPATING (MAINTENANCE) [ ]NON-PARTICIPATING
Oth ify): int, Li i

Br {Eperiii) =UnGk. Meln, Lina. Eliks Date 208111 FEDERAL SEGREGATION (if more than one Funding Source or P.1.P. type)
District Prior Approval By: Date []cCo FUNDED PER CONTRAGT [[] CCO FUNDED AS FOLLOWS
RSillssus. Appnive) By Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer’sBignature: Date

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write

Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




